
CONSTRUCTION WORKS ANNOUCEMENT 
Newsletter 5 -  September/October 2025 

 

Welcome to our September and October newsletter!  

 

Work update: 

 

All plots are now being built out of ground level with the exception of where our 
temporary car park is. Some of the plot drainage is complete along with some 
ground floor and substructure masonry.  

 

Looking ahead—we will be completing the beam and block floors on plots 14-16 
along with superstructure and drainage progress on plots 1, 2, & 5-13. Mains 
electric diversion works. 

 

Apprentice:  

Jack Lunn Ltd would like to welcome Oliver Harrison to the site as our new    
joinery apprentice.  

 

Staying in touch: 

 

Due to the upcoming festivals and holy days our next monthly meeting will be 
Wednesday 5th November at 11.00 am in Stonegate Way Lounge. 

Karen will not be attending the LJHA office on the non working days—she will   
return on Wednesday 29th October.  

 

If you have any urgent questions or issues you can still contact Karen by email 
or telephone during this period. Jack Lunn may have management on site to 
provide any access or advice if needed during Jewish holidays. 
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Important Announcement: 

 

ESSENTIAL WORKS 29th SEPTEMBER – 10th OCTOBER 

 

The biggest challenge we have faced so far during the build is with some live  
electricity cables left running through the site from previous work with the sub-
station. We have been trying to get the electricity company to disconnect and   
divert them since we first took possession of the site.  Despite our best efforts it 
has proven very difficult to pin them down to a date for the work to be done 
which has now negatively impacted the build programme.  

  

Northern Powergrid have now confirmed that they will be attending from the week 
commencing 29th September for 2 weeks. Week 1 will be work in the road and 
pathways. Week 2 will be within the site itself.  

  

The works are being undertaken by Northern Powergrid not Jack Lunn or our    
sub-contractors and therefore neither Jack Lunn or LJHA could influence when the 
works would take place.  

  

We can only apologise for the fact that they will be doing this crucial work during 
the upcoming Jewish holy days and potentially on a Saturday. For clarity, no    
other works will be taking place during these restricted times.  

 

If there are any issues during this time, please contact Karen in the first instance. 

  

We appreciate this is not ideal timing but thank you for your understanding. 

Wishing you all a Shana Tova 



 

 

  

 

Plots 5 & 6 

 

 

 

 

 

 

 

 

 

 

 

                      Plots 11-13 

 

 

 

 

 

 

 

 

 

 

Plots 14-16 

Progress Photos 


